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Agenda

• FY03 budget
– Budget allocations
– Spending so far, operating and 

equipment
• Travel Expenditures
• Charges to “External Projects”
• Project Accounting
• Other 



FY03 Budget - Base
• Operating Base Guidance:  $28,006K
• Carryover and adjustments : $1205K
• Final Adjustments                   $299K
• Total base operating:         $29,510K

• Equipment Base Guidance:  $5,000K
• Adjustments -$807K
• Final Adjustments                 -$100K
• Total base equipment:          $4,093K



Project # Task # Task Name Operating Equipment Total OP & EQ

50 50.01.00 Experiment-Lab Programs 1,180.0 3,297.7 4,477.7
50.01.01 ASTRO 70.0 100.0 170.0
50.01.02 BTEV-R&D 0.0 0.0 0.0
50.01.03 CDF-RUN2 400.0 1,395.7 1,795.7
50.01.04 D0-RUN2 400.0 1,617.0 2,017.0
50.01.05 FARMS 0.0 105.0 105.0
50.01.06 NEUTRINO-PROGRAM 30.0 0.0 30.0
50.01.07 PREP&ONLINE 135.0 80.0 215.0
50.01.08 RUN2 0.0 0.0 0.0
50.01.10 TAPES 100.0 0.0 100.0
50.01.11 THEORY 45.0 0.0 45.0
50.01.12 US-CMS-BASE 0.0 0.0 0.0
50.01.13 BEAMS-DIV-SUPPORT 0.0 0.0 0.0

50 50.02.00 Major Activities 1,434.0 737.0 2,171.0
50.02.01 DAQ 25.0 5.0 30.0
50.02.02 DATABASES 0.0 0.0 0.0
50.02.03 DATACTR-OPERATION 25.0 0.0 25.0
50.02.04 ENGR-SUPPORT 24.0 80.0 104.0
50.02.05 FERMITOOLS 0.0 0.0 0.0
50.02.06 FNALU 0.0 35.0 35.0
50.02.07 LABS 0.0 0.0 0.0
50.02.08 MAIL-SERVER 50.0 30.0 80.0
50.02.09 MSS 15.0 114.0 129.0
50.02.10 NETWORKS 570.0 300.0 870.0
50.02.11 SERVERS 78.0 60.0 138.0
50.02.12 PC-SUPPORT 50.0 0.0 50.0
50.02.13 PHYSICS-APPLIC-SIMUL 3.0 113.0 116.0
50.02.14 R&D 589.0 0.0 589.0
50.02.15 REPAIR-INSTALL-MAINT 0.0 0.0 0.0
50.02.16 SOFTWARE-LAB 5.0 0.0 5.0
50.02.17 TAPE-COPY 0.0 0.0 0.0
50.02.18 VISUALISATION&VR 0.0 0.0 0.0
50.02.19 FERMI-CDF-CLUSTER 0.0 0.0 0.0
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Project # Task # Task Name Operating Equipment Total OP & EQ

50 50.03.00 Direct Support - Division 23,591.3 50.0 23,641.3
50.03.01 BLDG-MAINT 300.0 0.0 300.0
50.03.02 COMPUTER-SECURITY 0.0 0.0 0.0
50.03.03 CONFERENCE-SUPPORT 80.0 0.0 80.0
50.03.04 TRAVEL 300.0 0.0 300.0
50.03.05 DEPT INFRASTRUCTURE 22,836.3 25.0 22,861.3
50.03.06 ES&H 25.0 0.0 25.0
50.03.07 MISCOMP 0.0 25.0 25.0
50.03.08 OFFICE-RELOCATIONS 50.0 0.0 50.0

50 50.04.00 Maint & Recur Costs 2,558.0 0.0 2,558.0
50.04.01 GROSS-MAINT 2,966.0 0.0 2,966.0
50.01.02 MAINT-CHGBKS-DIV/SEC (408.0) 0.0 (408.0)

50 50.05.00 Consultants & Guests 647.0 0.0 647.0
50.05.01 MISC-CONSULTING 0.0 0.0 0.0
50.05.02 CDF-CONSULTING 210.0 0.0 210.0
50.05.03 D0-CONSULTING 170.0 0.0 170.0
50.05.04 BTEV-CONSULTING 182.0 0.0 182.0
50.05.05 MISCOMP-CONSULTING 0.0 0.0 0.0
50.05.06 TECH-DOC-CONSULTING 45.0 0.0 45.0
50.05.07 MASS-STOR-CONSULTING 40.0 0.0 40.0

50 50.06.00 Contingency Funds 100.0 8.0 108.0
50.06.01 CONTINGENCY 100.0 8.0 108.0

TOTAL DIVISION BASE BUDGET 29,513.0 4,092.7 33,603.0
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Project # Task # Task Name Operating Equipment Total OP & EQ

50 50.07.00 Funded Projects 1,560.9 342.8 1,903.7
50.07.01 SCIDAC-PPDG 441.1 0.0 441.1
50.07.02 SCIDAC-SRM 114.7 0.0 114.7
50.07.03 SCIDAC-ADV-COMPUTING 101.3 0.0 101.3
50.07.04 SCIDAC-LATTICE-GAUGE 257.3 342.8 600.1
50.07.05 HEPIC 14.8 0.0 14.8
50.07.06 NETWORK MONITORING 67.7 0.0 67.7
50.07.07 COMPUTER S&S 564.0 0.0 564.0

55 55.01.00 USCMSSC-UF 398.3 257.9 656.2
55.01.01 UF 0.0 257.9 257.9
55.01.02 PHYS-ANLY-SPRT 0.0 0.0 0.0
55.01.03 DPE-RD 0.0 0.0 0.0
55.01.04 USCMS-TSTBD-GRD 0.0 0.0 0.0
55.01.05 UF-USCMSSC 398.3 0.0 398.3

55 55.02.00 USCMSSC-CAS 608.0 0.0 608.0
55.02.01 ARCH-FRWK-RECN-SW 0.0 0.0 0.0
55.02.02 VZLZ-ANLY 0.0 0.0 0.0
55.02.03 DST-CMPTG-APP 0.0 0.0 0.0
55.02.04 SPRT 0.0 0.0 0.0
55.02.05 CAS-ENG-FNAL-UNV 608.0 0.0 608.0

55 55.03.00 PROGRAMMATIC 438.2 0.0 438.2
55.03.01 PO-USCMSSC 78.8 0.0 78.8
55.03.02 MGMT-RSRV 177.3 0.0 177.3
55.03.03 PRGMT-TRAVEL 27.0 0.0 27.0
55.03.04 PRGMT-MS 155.1 0.0 155.1

TOTAL DIVISION BUDGET 32,515.7 4,693.4 37,209.1
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FY03 Operating
Status of Operating Funds - Base Budget
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FY03 Equipment
Status of Equipment Funds - Base Budget

39 97 76 -131
307 176

50
231133

94 226

4,093

-1,000

0

1,000

2,000

3,000

4,000

5,000

OCT NOV DEC J AN FEB MAR AP R MAY J UN J UL AUG SEP

Current Mo Oblig YTD Oblig



FY03 Equipment

Prior FY Current FY YTD % Open PO
Uncosted Budget Costed Costed Commitments RIP's

Base Budget

         Run II 1,356.4 0.0 1,259.7 92.9% 80.5 11.9

         Other 281.2 0.0 474.5 168.7% 48.9 33.3

         Total Base 1,637.6 0.0 1,734.2 105.9% 129.4 45.2

External Funded Budget 109.8 0.0 479.8 437.0% 17.3 0.0

TOTAL in MMS 1,747.4 0.0 2,214.0 126.7% 146.7 45.2

COMPUTING DIVISION
EQUIPMENT STATUS    ( $K )

March 31, 2003



CD Travel
 Travel, Domestic Employee
 Travel, Foreign Employee
Travel, Domestic Non-Employee
Travel Foreign Non-Employee

7 Month 5-May
58.3%

Parent
Department Task Number $ K % of Total Domestic Foreign Total $K % of Budget

for Dept

CCF 50.03.04.07 45.0 15.8 30.8 14.0 44.8 99.6

CDF 50.03.04.01 20.0 7.0 9.6 2.3 11.9 59.5

CDO 50.03.04.02 50.0 17.5 37.1 17.1 54.2 108.4

CEPA 50.03.04.04 50.0 17.5 46.7 45.4 92.1 184.2

CMS 50.03.04.03 20.0 7.0 7.1 18.5 25.6 128.0

CSS 50.03.04.08 50.0 17.5 18.3 9.9 28.2 56.4

D0 50.03.04.05 20.0 7.0 3.2 2.7 5.9 29.5

EAG 50.03.04.06 20.0 7.0 14.1 1.1 15.2 76.0

EXP 50.03.04.10 10.0 3.5 9.2 2.6 11.8 118.0

Total Base 285.0 100.0 176.1 113.6 289.7 101.6
ADVANCED-COMPUTING 50.07.03.01 2.0 xxxx 2.3 0.0 2.3 115.0

COMPUTER-SECURITY 50.07.07.01 0.0 xxxx 1.9 0.0 1.9 N/B

HEPIC 50.07.05.01 3.0 xxxx 0.0 0.0 0.0 N/B

LATTICE-GAUGE 50.07.04.01 10.0 xxxx 6.5 0.0 6.5 65.0

NETWORK-MONITORING 50.07.06.01 0.0 xxxx 0.0 0.0 0.0 N/B

PPDG-CMS 50.07.01.01.03 0.0 xxxx 3.3 4.1 7.4 N/B

PPDG-D0 50.07.01.01.02 2.0 xxxx 0.0 0.0 0.0 0.0

PPDG-PROJECT 50.07.01.01.01 43.0 xxxx 13.3 14.1 27.4 63.7

PPDG-SITE AAA 50.07.01.01.05 15.0 xxxx 5.0 0.8 5.8 38.7

SRM 50.07.02.01 6.0 xxxx 0.0 4.3 4.3 71.7

USCMS 55.03.03.01 65.0 xxxx 28.5 30.0 58.5 90.0
Total Funded Projects 146.0 xxxx 60.8 53.3 114.1 78.2

Computing Division
Travel Summary - FY 2003

Budget Commitments

Expenditure Type:



           MARCH FY03
% of Budget

Division Budget Actual Balance Spent

Beams Division $416.0 $129.9 $286.1 31.2%

Particle Physics Division $932.0 $369.5 $562.5 39.6%

Computing Division $384.0 $224.9 $159.1 58.6%

Technical Division $292.0 $134.6 $157.4 46.1%

Directorate $226.0 $138.7 $87.3 61.4%

Business Services $40.0 $16.0 $24.0 39.9%

Laboratory Services $24.0 $18.0 $6.0 74.8%

ES&H $28.0 $11.9 $16.1 42.4%

FESS $16.0 $7.5 $8.5 47.2%

SSC Laboratory $0.0 $0.0 $0.0 0.0%

Work for Others/Reimburse Work $0.0 $2.2 -$2.2 0.0%

URA $36.0 $17.8 $18.2 49.4%

Users $6.0 ($1.8) $7.8 -29.3%

TOTAL LABORATORY $2,400.0 $1,069.0 $1,331.0 44.5%

% of Year Past 50.00%
†  Cost Elements:  55 & 56

NOTE:  All Divisions and Sections received a FY03 budget equivalent to 80% of the FY02 budget.
The anticipated Total Lab travel ceiling is $3,000K.

FY2003 Travel Analysis
Budget vs Actual by Division/Section  †

($000)



S ep Oct Nov Dec Jan Feb Mar Apr
Charg eouts  to  Acco unts  Rece ivable
NVO P roject 1-QS A 2.2 1.6 1.7 4.0 4.0 4.0 4.0 4.0
S DS S -iVDGL-rp 1-QS O 5.2 0.0 0.0 0.0 0.0 0.0 0.0 0.0
S DS S -iVDGL - eag 1-QTO 5.1 4.3 4.2 5.0 5.0 5.0 5.0 5.0
CERN-mk 1-QTZ 8.6 4.7 3.5 0.0 0.0 0.0 0.0 0.0
S DS S -ARC-eag 1-QWA 8.1 6.3 6.3 6.0 6.0 6.0 6.0 6.0
S DS S -ARC-isd 1-QWF 2.9 2.3 2.0 9.0 9.0 9.0 9.0 9.0
KDI-johns  hopkins 1-QXU 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

                          Tota l - Accounts  Rece ivable 32.1 19.2 17.7 24.0 24.0 24.0 24.0 24.0

Charg eouts  to  o ther Divis ions /S ec tions
DOE-vw 4-KER 8.4 6.3 4.2 10.8 10.8 10.8 10.8 10.8
P P D-Run Iib 0.0 0.0 0.0 0.0 0.0 0.0 16.0 16.0

                          Tota l - Othe r Div/S ect 8.4 6.3 4.2 10.8 10.8 10.8 26.8 26.8

Charg eouts  to  External Funded Pro jec ts
Cyber S ecurity - S upplementa l 4-AAW 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
S ciDAC-Adv Computing 4-ADV 12.4 10.0 5.6 10.5 10.5 10.5 10.5 10.5
Compute r S ecurity & S afegua rds 4-BAW 39.1 30.3 26.4 41.7 41.7 41.7 41.7 41.7
S ciDAC-S RM 4-DGR 7.8 6.6 3.3 4.0 4.0 4.0 4.0 4.0
S ciDAC-La ttice  Guage 4-LGO 19.8 5.8 5.2 17.0 17.0 17.0 17.0 17.0
S ciDAC-P P DG-S ite  AAA 4-NGH 11.2 5.9 10.0 0.0 0.0 0.0 0.0 0.0
S ciDAC-P P DG 4-NGI 0.0 0.0 0.0 4.0 4.0 4.0 4.0 4.0
S ciDAC-P P DG-ODS -P roject Mgmt 4-NGP 1.5 5.9 5.2 3.5 3.5 3.5 3.5 3.5
S ciDAC-P P DG-D0 4-NGR 17.7 14.8 11.6 11.0 11.0 11.0 11.0 11.0
S ciDAC-P P DG-CMS 4-NGS 8.6 7.0 6.7 8.0 8.0 8.0 8.0 8.0
Ne twork Monitoring 4-NHR 2.9 0.9 0.9 8.0 8.0 9.0 9.0 8.0
HEP IC 4-S NH 3.0 3.6 2.8 4.6 4.6 4.6 4.6 4.6
CMS  P rogram       P roject 79.3 65.8 66.2 113.0 113.0 129.0 129.0 129.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

                          Tota l - Exte rna l Funded P rojects 203.3 156.6 143.9 225.3 225.3 242.3 242.3 241.3

Apr May Jun Jul Aug Actua l/Es t

4.0 4.0 4.0 4.0 4.0 41.5
0.0 0.0 0.0 0.0 0.0 5.2
5.0 5.0 5.0 5.0 5.0 58.6
0.0 0.0 0.0 0.0 0.0 16.8
6.0 6.0 6.0 6.0 6.0 74.7
9.0 9.0 9.0 9.0 9.0 88.2
0.0 0.0 0.0 0.0 0.0 0.0
0.0 0.0 0.0 0.0 0.0 0.0
0.0 0.0 0.0 0.0 0.0 0.0

24.0 24.0 24.0 24.0 24.0 285.0

10.8 10.8 10.8 10.8 10.8 116.1
16.0 16.0 16.0 16.0 16.0 96.0

0.0
26.8 26.8 26.8 26.8 26.8 212.1

0.0 0.0 0.0 0.0 0.0 0.0
10.5 10.5 10.5 10.5 10.5 122.5
41.7 41.7 41.7 41.7 41.7 471.1

4.0 4.0 4.0 4.0 4.0 53.7
17.0 17.0 17.0 17.0 17.0 183.8

0.0 0.0 0.0 0.0 0.0 27.1
4.0 4.0 4.0 4.0 4.0 36.0
3.5 3.5 3.5 3.5 3.5 44.1

11.0 11.0 11.0 11.0 11.0 143.1
8.0 8.0 8.0 8.0 8.0 94.3
8.0 8.0 8.0 8.0 8.0 78.7
4.6 4.6 4.6 4.6 4.6 50.8

129.0 129.0 129.0 129.0 129.0 1,340.3
0.0 0.0 0.0 0.0 0.0 0.0
0.0 0.0 0.0 0.0 0.0 0.0
0.0 0.0 0.0 0.0 0.0 0.0
0.0 0.0 0.0 0.0 0.0 0.0
0.0 0.0 0.0 0.0 0.0 0.0

241.3 241.3 241.3 241.3 241.3 2,645.5

Chargebacks to Projects
Goal is to meet original expectation of $3.295M

FY03
initial 

January Projections

3295

133.8 212.5 227.9 242.3 241.3 241.3 241.3 241.3 241.3 2,526.8
Using past-spent + original projections for future



FY2003 Advanced Computing
Task Number = 50.07.03.01.01     Task Name = ADV-COMPUTG-OP
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FY2003 Advanced Computing
Task Number = 50.07.03.01.01     Task Name = ADV-COMPUTG-OP
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FY2003 Safeguards & Security
Task Number = 50.07.07.01      Task Name = SAFEGRDS-SECURTY-OP
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Monthly FTE 3.18 2.75 2.35 2.55 3.3 3.584 2.822
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Computer Security & Safeguards
Task Number = 50.07.07.01      Task Name = SAFEGRDS-SECURTY-OP
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FY2003  SRM
Task Number = 50.07.02.01.01       Task Name = SRM-KJ-OP
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Monthly FTE 1 0.9 0.55 0.9 0.9 0.75 0.83
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Monthly $K $7.8 $6.6 $3.3 $5.0 $7.4 $5.3 $5.9
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FY2003  SRM
Task Number = 50.07.02.01.01       Task Name = SRM-KJ-OP
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FY2003 - Lattice QCD
Task Number = 50.07.04.01.01        Task Name = LAT-GAUGE-KA14-OP
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Monthly FTE 2.06 0.6 0.6 1.35 2.75 2.25 1.33
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FY2003 - Lattice QCD
Task Number = 50.07.04.01.01        Task Name = LAT-GAUGE-KA14-OP
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FY2003 Network Monitoring
Task Number = 50.07.06.01       Task Name = NETWORK-MONITORNG-OP 
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FY2003 Network Monitoring
Task Number = 50.07.06.01       Task Name = NETWORK-MONITORNG-OP
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FY2003 US CMS Project
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FY2003 US CMS Project
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FY2003 PPDG - Project
Task Number = 50.07.01.01.01      Task Name = PPDG-CEP-OP
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Monthly FTE 0.1 0.4 0.4 0.65 0.45 0.65 0.44
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FY2003 PPDG - Project
Task Number = 50.07.01.01.01      Task Name = PPDG-CEP-OP
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FY2003 PPDG - D0
Task Number = 50.07.01.01.02       Task Name = PPDG-D0-OP
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Monthly FTE 1.8 1.85 1.4 1.65 1.85 1.95 1.75

Expected FTE 2.25 2.25 2.25 2.25 2.25 2.25 2.250

Monthly $K $17.7 $14.8 $11.6 $7.8 $17.9 $17.8 $14.6
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FY2003 PPDG - D0
Task Number = 50.07.01.01.02       Task Name = PPDG-D0-OP
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FY2003  PPDG - CMS
Task Number = 50.07.01.01.03   Task Name = PPDG-CMS-OP
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Monthly FTE 1 0.9 0.9 0.9 1 1 0.95

Expected FTE 1.35 1.35 1.35 1.35 1.35 1.35 1.350

Monthly $K $17.7 $14.8 $11.6 $7.8 $17.9 $17.8 $14.6

Expected $K $8.0 $8.0 $8.0 $8.0 $8.0 $8.0 $8.0
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FY2003 PPDG - CMS
Task Number = 50.07.01.01.03   Task Name = PPDG-CMS-OP

$0.0

$20.0

$40.0

$60.0

$80.0

$100.0

$120.0

Month

$K
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FY2003 PPDG - Site AAA
Task Number = 50.07.01.01.05   Task Name = PPDG-SITE-AAA-OP
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FY2003 PPDG - Site AAA
Task Number = 50.07.01.01.05   Task Name = PPDG-SITE-AAA-OP
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FY2003 HEPIC
Task Number = 50.07.05.01.01     Task Name = HEPIC-DOEWEB-OP
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Monthly FTE 0.8 0.76 0.6 0.9 0.95 0.95 0.827

Expected FTE 1 1 1 1 1 1 1

Monthly $K $3.0 $3.6 $2.8 $4.2 $4.7 $4.5 $3.8

Total $K Expected $4.6 $4.6 $4.6 $4.6 $4.6 $4.6 $4.6
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FY2003 HEPIC
Task Number = 50.07.05.01.01     Task Name = HEPIC-DOEWEB-OP
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FY2003 Total External Funded Projects
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FY03 budget summary
• Spending increased in March due to the 

end of the continuing resolution. 
• We are coming closer to balance given a 

better understanding of the various 
components of spending. 

• Some areas are still worrisome:
– Buildings/Power
– Travel
– Salaries

• Chargebacks to projects must increase to 
even get us closer to balance..


	Budget Meeting
	Agenda
	FY03 Budget - Base
	FY03 Operating
	FY03 Equipment
	FY03 Equipment
	CD Travel
	FY03 budget summary

